QUARTERLY REPORT
Delta Smelt Culture Project
" Applicant: Doroshov/Lindberg .
CALFED Project No: B-81581 Quarterly Budget Annual Budget
~ Budget year: FY 98-99 ‘
Statement Quarter: Jan-Mar 99 Budget | Accrued |Variance Budget Accrued Balance |*
' . Expenditures - Expenditures jto Complete

Task 1: Physical improvements | 16,456 15,850 606 65,826 64,800 1,026

(Phase 1) at site

Schedule: Jul 98 - Jun 99

Percent Work Complete Task 1: 90%

Task 2: Broodfish collection 37,205 38,830{ 1,625 99,214 61,016 38,198
and maintenance, ‘
rotifer culture

Schedule: Nov 98- Jun 99

Percent Work Complete Task 2: 70% _

Task 3: Larval rearing 0 0 0 123,427 0 23,427

Schedule: Apr - Jun 99 ‘

Percent Work Complete Task3: 0% :

Task 4: Post-larval field 0 0 0 6,403 - 0 6,403
collection

Schedule: Jun-99

Percent Work Complete Task 4: 0%

Task 5: Submit final report 0 0 0 0 0 0

Schedule: Oct-99

Percent Work Complete Task 5: 0%

*Explanation of Budget Variance No significant budget variances occured
Explanation of Budget Variance will include a narrative description of reasons for each referenced variance from above table.

Explanations are required only for significant variances. .

Total Project Costs Breakdown:

" Funding from CALFED:
Funding from others:

194,870
N/A

Project Schedule:

Phase 1

one year

Phase 2 N/A

E—031317

E-031317



